Architect of the Capitol

April 1997 AMENDMENT OF SOLICITATION/MODIFICATION OF CONTRACT

1. CONTRACTID CODE PAGE OF PAGES

1 5
2. AMENDMENT/MODIFICATION NO. 3. EFFECTIVE DATE 4. REQUISITION/PURCHASE REQ.NO. 5. PROJECT NO. (If applicable)
M002 May 23,2008
6. ISSUED BY 7. ADDRESS AMENDMENT/MODIFICATION TO
Architect of the Capitol
ARCHITECT OF THE CAPITOL Procurement Division
United States Capitol Ford House Office Building
Washington, D.C. 20515 Attn: Chris Lindsay
Room H2-263
Second and “D” Streets, S.W.
Washington, DC 20515
8. NAME AND ADDRESS OF CONTRACTOR (No., Street, County, State and Zip Code) 9A. AMENDMENT OF SOLICITATION NO.
RFP No. 080033
(X)
9B. DATED (See Item 11)
May 5, 2008
10A. MODIFICATION OF CONTRACT/ORDER
NO.
CODE FACILITY CODE 10B. DATED (See Item 13)

SUBJECT: MODERNIZATION OF ELEVATOR #1 AT THE U.S. SUPREME COURT, WASHINGTON, DC

11. THISITEM ONLY APPLIES TO AMENDMENTS OF SOLICITATIONS

The above numbered solicitation is amended as set forth in Item 14. The hour and date specified for receipt of offers XX is extended, _is not extended. THE DUE DATE FOR BIDS IS
EXTENDED TO MAY 30,2008 AT 4PM EST.
Offers must acknowledge receipt of this amendment prior to the hour and date specified in the solicitation or as amended, by one of the following methods:

(a) By completing Items 8 and 15, and return copies of the amendment; (b) By acknowledging receipt of this amendment in Block 12 of Page 1 of the solicitation package, giving

amendment number and its date; or ©) By separate letter or telegram which includes a reference to the solicitation and amendment numbers. FAILURE OF YOUR
ACKNOWLEDGMENT TO BE RECEIVED AT THE PLACE DESIGNATED FOR THE RECEIPT OF OFFERS PRIOR TO THE HOUR AND DATE SPECIFIED MAY
RESULT IN REJECTION OF YOUR OFFER. Ifby virtue of this amendment you desire to change an offer already submitted, such change may be made by telegram or letter, provided
each telegram or letter make reference to the solicitation and this amendment, and is received prior to the opening/receipt hour and date specified.

12. ACCOUNTING AND APPROPRIATION DATA (If required)

13. THIS ITEM APPLIES ONLY TO MODIFICATIONS OF CONTRACTS/ORDERS,
IT MODIFIES THE CONTRACT/ORDER NO. AS DESCRIBED IN ITEM 14.

A. THIS CHANGE ORDER IS ISSUED PURSUANT TO: (Specify authority) THE CHANGES SET FORTH IN ITEM 14 ARE MADE IN THE CONTRACT/ORDER NO. IN
ITEM 10A.

B. THE ABOVE NUMBERED CONTRACT/ORDER IS MODIFIED TO REFLECT THE ADMINISTRATIVE CHANGES (such as changes in paying office, appropriation
date, etc.) SET FORTH IN ITEM 14, PURSUANT TO THE AUTHORITY OF FAR 43.103(b).

C. THIS SUPPLEMENTAL AGREEMENT IS ENTERED INTO PURSUANT TO AUTHORITY OF:

D. OTHER (Specify type of modification and authority)

E. IMPORTANT: Contractor isnot, __ is required to sign this document and return it to the issuing office.

14. DESCRIPTION OF AMENDMENT/MODIFICATION

1. SEE CONTINUATION PAGES.

Except as provided herein, all terms and conditions of the document referenced in Item 9A or 10A, as heretofore changed, remains unchanged and in full force and e ffect.

I15A. NAME AND TITLE OF SIGNER (Type or print) 16A. NAME AND TITLE OF CONTRACTING OFFICER (Type or print)
15B. CONTRACTOR/OFFEROR 15C. DATE SIGNED 16B. UNITED STATES OF AMERICA 16C. DATE SIGNED
By
(Signature of person authorized to sign) (Signature of Contracting Officer)




Amendment No. M002 Page 2
Solicitation No. 080033

A. This Amendment No. M002 is issued to the above referenced Solicitation Number to include a list of attendees
who were present at the pre-proposal meeting/site visit and answers questions that were submitted, adds a change page from
Section 14212, and the due date for bids has been extended to MAY 30, 2008 at 4PM EST. is included in this amendment.

Remove Page Insert Page

Section 14212, Page 21 Section 14212, page 21 (included)



MODERNIZATION OF ELEVATOR #1, UNITED STATE SUPREME COURT BUILDING

WASHINGTON, D.C.
RFP No. 080033

PRE-PROPOSAL MEETING & SITE VISIT
LIST OF ATTENDEES
Thursday, May 15, 2008- 9:30 a.m.

LIST OF ATTENDEES

Telephone &
Names Representing FAX Numbers
William Livesay Maryland Elevator Services, Inc. 301-261-3161
Dave Finnegan Maryland Elevator Services, Inc. 301-261-3585
Derik Lewis Elevator Control Service 301-568-9300
Frank Thomas Elevator Control Service 301-735-9566
Perry Doiron Stratos Elevator, Inc. 703-742-0881

Representing the Architect of the Capitol

Chris Lindsay Contract Specialist/Procurement Division
Charlie Aquilina Elevator Engineering
Joel Evans AOC/USSC- Electric Division

John Valltos AOC/USSC- Elevator Mechanical Shop

703-742-0883

202-226-2172

866-221-4147

202-225-3988

202-479-3224

202-479-3225



TESTING, ADJUSTING, AND BALANCING OF AIR HANDLING UNITS, HART SENATE OFFICE
BUILDING
WASHINGTON, D.C.
RFP No. 080033

PRE-PROPOSAL MEETING & SITE VISIT
LIST OF ATTENDEES
Thursday, May 15, 2008- 9:30 a.m.

QUESTIONS AND ANSWERS

) Section 1.2,A.1.a. requires the contractor to go by ASME A17.1 2000Edition. Is the device to
1. Question:

prevent unintentional movement required ( Rope Gripper )

Answer: The Rope Gripper has not been specified, and is not a part of the contract.

2. Question:  Section 2.4 E. 4. requires rewinding, rewiring and insulating all electrical parts. The car is
running and the commutator might not need all this work and the AOC could save time and
money. Would the AOC reconsider this requirement and make it an option or test the
commutator before bid and amend this section?

Answer: Please see attached Change page Section 14212, Page 21.

3. Question:  Section 2.8, A.1.d. Should diamond plate be aluminum or steel ?

Answer: The diamond plate shall be aluminum, 6061 Aluminum Diamond Plate - Dull Mill Finish.

4. Question: Section 2.8,A. says to recondition doors. Section 2.8 F. 1. says to replace and match Car #2.
Which one does the AOC want ?

Answer: Car doors shall be replaced as specified in Section 2.8 F.1.

5. Question: Section 2.8 A.l.b. requires to reinstall the old car panel. Section 2.8 1. requires a main and aux.
panel. Will one main panel on the opposite return as in Elev. #2 be satisfactory?

Answer: The existing panel is intended to be refurbished, but left in place. The new panel will be
installed in the return where no panel presently exists. An additional service panel will be
installed above the new panel. Elevator #2 should be used as a model for panel locations.

6. Question: Section 2.8 1.10. requires a emergency telephone / intercom and Firefighters
Communication System Section 2.11 B. requires the phone to be part of the car station.

RFP No. 080033-Amend. M002



10.

11.

Answer:

Question:

Answer:

Question:

Answer:

Question:

Answer:

Question:

Answer:

Question:

Elev. #2 has the phone in a separate cabinet. Does the the AOC want the telephone and
the firefighters phone in the same place in Elev. #1 as Elev. #2 ?

Yes, the AOC wants the telephone and the firefighters phone in the same place in
Elev. #1 as Elev. #2. Section 2.11 B. applies to the handsfree phone. The handsfree
phone is to be installed in the box that presently houses the telephone in the car.

Section 2.11 C. Is there a Firefighters Elevator Communication system that we need to
match. Was there one in Elevator #2.

No.

If the submittal process and manufacturing time does not allow the contractor to finish
on 9/01/08. Will extra time be given or the contact be delayed until next year ?

If the successful bidder can document that the submittal process and
manufacturing time does not allow the contractor to finish on time, the AOC will
consider a limited time extension. The contract will not be delayed until next year.

Per the specification, there is a one hundred five (105) day lead time for the completion
of the elevator number one modernization project at the US Supreme Court. After
mapping out a tentative progress schedule, the allocated timeline for the Supreme Court
Modernization project appears unobtainable based on a best case scenario which factors
in the current estimated engineering time, manufacturer submittals, fabrication, and
delivery times. Would the AOC consider a completion/turn-over date extension to two
hundred seventy five days from Notice To Proceed?

See Answer to Question 8 above.

If the proposed extension is not granted, would the AOC consider adjusting the one
hundred five (105) day lead time from the Bid Submission date to the date of Notice To
Proceed?

Period of performance begins from date of Award of the contract.

Currently, some manufacturer lead times exceed the completion/turn-over date for the
project. Will the aforementioned manufacturer lead times be considered prior to the
liquidated damages assessment?

RFP No. 080033-Amend. M002



12.

13.

Answer:

Question:

Answer:

Question:

Answer:

If the successful bidder can document that the submittal process and
manufacturing time does not allow the contractor to finish on time, the AOC will
consider a limited time extension.

Will the AOC allow weekend and after hours work to be conducted in an attempt to
meet the project schedule as it currently stands?

Yes.

What is the exact location of the Remote Monitoring Station (RMS)? Who is responsible
for the Cabling of this system? Who is responsible for the piping of this system? What is
the linear distance from the elevator machine room to the RMS?

There is no need for a physical connection since the connection to the Remote
Monitoring Station (RMS) will be via the specified telephone modem.

RFP No. 080033-Amend. M002



Section 14212

MODERNIZATION OF TRACTION ELEVATORS

E.

E

2.5 HOISTWAY:

A.

Refurbish Traction Hoist Machine: Rewind and rewire existing gearless machines.
The work shall include, but not be limited to, the following:

s Megger test the machine. Maintain a minimum of 500 V for at least a
minute. Include readings for the series fields, the shunt fields, and the
interpoles. Forward the test promptly to the Architect for the record. Forward
the test before the unit is renovated. When repairs are complete, repeat the test.
Forward the test promptly to the Architect. Include any recommendations. Any
replacement parts used shall be supported by copies of invoices from a
recognized supplier of original replacement parts. Submit the name of the
supplier for approval.

2. Complete disassembly and evaluation of both armature and fields. All
commutator surfaces shall be restored to original factory specifications. Stoning
or turning and undercutting shall be performed. All slots shall be properly
cleaned.

3 Complete replacement of all bearings. Seal all lubrication leaks, flush
all lubrication reservoirs and add new lubrication that meets original
manufacturers specification or meets existing upgraded standards for this
machine.

4. Include new brushes.

5. Disassemble brake core, rewind, replace worn parts (i.e. liner and brake
core sleeve, pins .etc.), clean unit, and adjust operation. Inspect the brake bearing
surface and turn the surface within acceptable tolerance to remove surface
imperfections. Perform a test using dye to reveal cracking of the braking
surface. Provide a written report with the results.

6. Balancing of rotor using static and dynamic methods with the rotor
under conditions similar to that which the rotor would normally experience.
7. Replace all brake shoes with asbestos-free linings.

8. Reassemble, return and reconnect.

9. Thoroughly clean and paint the machine.

10. Replace any missing, damaged bolts, nits and washers.

M-G Set Pads: Retain the concrete m-g set pads leaving their surface substantially level.
Use the pads for mounting the isolation transformers or filters. Remove any concrete

General: Except as noted, existing equipment shall be refurbished and retained if
compatible with new operation and components. Provide any modification or addition
necessary to meet current codes and standards.

Refurbish Guide Rails: Retain existing car and counterweight guide rails and brackets.
Thoroughly clean all guide rails of grease, oil and other foreign substances, file and
remove all rough edges and surfaces and tighten brackets, bolts and guide clips for
smooth and quiet operation of car and counterweight.

Provide any required rail backing and/or intermediate tie brackets to comply with
Code.

RFP No. 080033

14212 -21




	Amend 002
	Page 1
	Page 2
	Page 3
	Page 4
	Page 5
	Page 6

	Section 14212, Page 21

